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Tolt Avenue Corridor Plan - Final Action Plan Unit Costs
Unit List for Developing Estimate of Probable Construction Costs
SvR # 11033; Updated: February 01, 2013

Notes:
1. Unit prices assume 2012 dollars and do not include Sales Tax, Escalation, Design and Construction Contingency, Engineering Design, Construction Man

Item Unit Engineer 
Unit Price

Engineer Notes on Units/Item

Mobilization LS 7% % to be calculated from total

Temporary Controls and Protection
TESC SY 1$                         base cost to be reviewed on a project basis
Traffic Control LF 20$                        base cost to be reviewed on a project basis
Tree and Vegetation Protection LF 1$                         base cost to be reviewed on a project basis

Site Demolition and Earthwork
Clearing, Grubbing & Haul SF 0.50$                     COS $1.00, but mininmal along Tolt
Remove Tree EA 1,000$                   KC barton, maybe higher given size of trees??
Remove concrete sidewalk SY 22$                        COS 15-22 depending on quantity, KC Barton $12
Remove asphalt pavement SY 22$                        assumed 6" depth; COS 16-34 depending on quantity, KC Barton $16
Remove curb LF 10$                        COS 15, 
Excavation & Haul Off CY 30$                        WW Bid Tabs 23-50
Remove/Abandon Drainage Structure EA 500$                      

Storm Drainage
Storm Drain Maintenance Hole EA 3,500$                   
Storm Drain Catch Basin EA 2,500$                   
12" Diam. Storm Drain LF 80$                        Include excavation, haul, pipe, bedding, backfill
Cleanout EA 800$                      
Bioretention Swale/Planter Area SF

12$                        
Includes excavation, haul, soil, SSD, bedding, Backfill (no plants or mulch); 
comparable to KC Barton unit cost

Silva Cell Street Tree EA 10,000$                 
Infiltration Trench LF

100$                      

Assume design similar infiltrationto trench installed for sidewalk improvements 
(1.33 CY/LF); 6' square trench with 12" pipe, EPSD 67/CY

Franchise Utilities
Power/Franchise Undergrounding LF

425$                      
includes vaults, handholds and JUT; base cost to be reviewed on a project 
basis

Reconnect Power/Franchise Services EA 2,000$                   assume one per parcel
Relocate Utility Pole EA -$                      locations per plan; assumes costs covered by franchise agreement

Lighting
Street Light and Pole EA 9,000$                   based on ped light and pole cost
Pedsetrian Light and Pole EA 8,500$                   from Lighting Group NW, incl. basket and banner supports
Pedestrian Light EA 2,000$                   
Bollard Light EA 500$                      from Lighting Group NW

Utilities
Adjust existing structure to grade EA 750$                      
Adjust existing water meter to grade EA 500$                      assume one per parcel
Remove and Reinstall Fire Hydrant EA 6,000$                   based on existing locations

Paving, Signage, and Striping
Asphalt Concrete Pavement, 6" over 6" SY 65$                        
Cement Concrete Pavement, 12" over 6" SY 90$                        similar to KC Barton and WW bid tabs
Curb/Curb and Gutter LF 25$                        includes curb cut openings for GSI
Concrete Driveway EA 2,000$                   assumes 30 SY at  (typical 15' wide, 5' ramp, 12' drive) 6" thick
Curb Ramp EA 2,500$                   
Asphalt Pathway SY 40$                        
Concrete Sidewalk SY 40$                        COS
Striping LF 3$                         assumes LF for full road width (4 stripes total)
Signage Each 400$                      
Wayfinding LS

Site Furnishings
Bicycle Rack Each 250$                      
Bench Each 500$                      
Trash/Recycling Receptacle LF 250$                      

Landscaping
Landscape areas, seeded SF 0.50$                     This is tilling of subgrade
Landscape areas, planted SF 7.00$                     soil prep, 8" topsoil, plants
Landscape areas, stormwater SF 9.50$                     soil prep, 18" bioretention soil for treatment, plants
Street Tree - small Each 300$                      
Street Tree - large Each 350$                      
Irrigation SF 1.75$                     fixed spray, sleeves for piping under pavement, meters, backflow

F:\11\11033 Tolt Ave SR203\Cost Estimates\Action Plan Estimates_2013-01-08.xlsx

Appendix G: Anticipated Project Costs Supporting Documentation
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Tolt Avenue Corridor Plan - Final Action Plan Unit Costs
Unit List for Developing Estimate of Probable Construction Costs
SvR # 11033; Updated: February 01, 2013
Tolt Hill Intersection

Item Unit Engineer 
Unit Price

Quantity Total Item 
Cost

Notes on Quantities

Mobilization LS 7% $22,000 6.7%

Temporary Controls and Protection
TESC LS $1,000 1 $1,000 project specific cost

Traffic Control LS $25,000 1 $25,000 project specific cost

Tree and Vegetation Protection LF $4 150 $600
Subtotal $26,600 8.1%

Site Demolition and Earthwork
Clearing, Grubbing & Haul SF $0.50 2700 $1,350 invasive removal

Remove Tree EA $1,000 0 $0
Remove concrete sidewalk SY $22 0 $0
Remove asphalt pavement SY $22 0 $0
Remove curb LF $10 0 $0
Excavation & Haul Off CY $30 0 $0
Remove/Abandon Drainage Structure EA $500 0 $0

Subtotal $1,350 0.4%
Storm Drainage
Storm Drain Maintenance Hole EA $3,500 0 $0
Storm Drain Catch Basin EA $2,500 0 $0
12" Diam. Storm Drain LF $80 0 $0
Cleanout EA $800 0 $0
Bioretention Swale/Planter Area SF $12 0 $0
Silva Cell Street Tree EA $10,000 0 $0
Infiltration Trench LF $100 0 $0

Subtotal $0 0.0%
Franchise Utilities
Power/Franchise Undergrounding LF $425 0 $0
Reconnect Power/Franchise Services EA $2,000 0 $0
Relocate Utility Pole EA $0 0 $0

Subtotal $0 0.0%
Lighting
Street Light and Pole EA $9,000 0 $0
Pedsetrian Light and Pole EA $8,500 0 $0
Pedestrian Light EA $2,000 0 $0
Bollard Light EA $500 0 $0

Subtotal $0 0.0%
Utilities
Adjust existing structure to grade EA $750 0 $0
Adjust existing water meter to grade EA $500 0 $0
Remove and Reinstall Fire Hydrant EA $6,000 0 $0

Subtotal $0 0.0%
Paving, Signage, and Striping
Asphalt Concrete Pavement, 6" over 6" SY $65 0 $0
Cement Concrete Pavement, 12" over 6" SY $90 0 $0
Curb/Curb and Gutter LF $25 0 $0
Concrete Driveway EA $2,000 0 $0
Curb Ramp EA $2,500 0 $0
Asphalt Pathway LF $45 0 $0
Concrete Sidewalk SY $40 0 $0
Striping Allow $2,000 1 $2,000
Signage Each $400 0 $0
Wayfinding LS $6,800 1 $6,800 provided by Makers

Subtotal $8,800 2.7%
Site Furnishings
Bicycle Rack Each $250 0 $0
Bench Each $500 0 $0
Trash/Recycling Receptacle LF $250 0 $0

Subtotal $0 0.0%
Landscaping
Landscape areas, seeded SF $0.50 0 $0
Landscape areas, planted SF $7.00 2700 $18,900 native habitat restoration

Landscape areas, stormwater SF $9.50 0 $0
Street Tree - small Each $300 0 $0
Street Tree - large Each $350 0 $0
Irrigation SF $1.75 0 $0

Subtotal $18,900 5.8%
Other Items
traffic signal LS $250,000 1 $250,000

Subtotal $250,000 76.3%

Construction Subtotal $327,650

Mobilization 6.7%
Temporary Controls and Protection 8.1%

Site Demolition and Earthwork 0.4%
Storm Drainage 0.0%

Franchise Utilities 0.0%
Lighting 0.0%
Utilities 0.0%

Paving, Signage, and Striping 2.7%
Site Furnishings 0.0%

Landscaping 5.8%
Other Items 76.3%

100%

Appendix G: Anticipated Project Costs Supporting Documentation
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Tolt Avenue Corridor Plan - Final Action Plan Unit Costs
Unit List for Developing Estimate of Probable Construction Costs
SvR # 11033; Updated: February 01, 2013
Bridge
Station 6+50 to Station 8+50; Project length = 200 LF

Item Unit Engineer 
Unit Price

Quantity Total Item 
Cost

Notes on Quantities

Mobilization LS 7% $56,000 6.7%

Temporary Controls and Protection
TESC SY $1 0 $0
Traffic Control LS $50,000 1 $50,000 project specific cost

Tree and Vegetation Protection LF $4 0 $0
Subtotal $50,000 5.9%

Site Demolition and Earthwork
Clearing, Grubbing & Haul SF $0.50 0 $0
Remove Tree EA $1,000 0 $0
Remove concrete sidewalk SY $22 0 $0
Remove asphalt pavement SY $22 0 $0
Remove curb LF $10 0 $0
Excavation & Haul Off CY $30 0 $0
Remove/Abandon Drainage Structure EA $500 0 $0

Subtotal $0 0.0%
Storm Drainage
Storm Drain Maintenance Hole EA $3,500 0 $0
Storm Drain Catch Basin EA $2,500 0 $0
12" Diam. Storm Drain LF $80 0 $0
Cleanout EA $800 0 $0
Bioretention Swale/Planter Area SF $12 0 $0
Silva Cell Street Tree EA $10,000 0 $0
Infiltration Trench LF $100 0 $0

Subtotal $0 0.0%
Franchise Utilities
Power/Franchise Undergrounding LF $425 0 $0
Reconnect Power/Franchise Services EA $2,000 0 $0
Relocate Utility Pole EA $0 0 $0

Subtotal $0 0.0%
Lighting
Street Light and Pole EA $9,000 0 $0
Pedsetrian Light and Pole EA $8,500 0 $0
Pedestrian Light EA $2,000 0 $0
Bollard Light EA $500 0 $0

Subtotal $0 0.0%
Utilities
Adjust existing structure to grade EA $750 0 $0
Adjust existing water meter to grade EA $500 0 $0
Remove and Reinstall Fire Hydrant EA $6,000 0 $0

Subtotal $0 0.0%
Paving, Signage, and Striping
Asphalt Concrete Pavement, 6" over 6" SY $65 0 $0
Cement Concrete Pavement, 12" over 6" SY $90 0 $0
Curb/Curb and Gutter LF $25 650 $16,250 Tolt Hill to S. Greenway

Concrete Driveway EA $2,000 0 $0
Curb Ramp EA $2,500 0 $0
Asphalt Pathway LF $45 0 $0
Concrete Sidewalk SY $40 425 $17,000 assume walk goes on existing roadway pavement

Striping LF $3 0 $0
Signage Each $400 0 $0
Wayfinding LS $10,000 1 $10,000 provided by Makers

Subtotal $43,250 5.1%
Site Furnishings
Bicycle Rack Each $250 0 $0
Bench Each $500 0 $0
Trash/Recycling Receptacle LF $250 0 $0

Subtotal $0 0.0%
Landscaping
Landscape areas, seeded SF $0.50 0 $0
Landscape areas, planted SF $7.00 0 $0
Landscape areas, stormwater SF $9.50 0 $0
Street Tree - small Each $300 0 $0
Street Tree - large Each $350 0 $0
Irrigation SF $1.75 0 $0

Subtotal $0 0.0%
Other Items
bridge load rating Allow $10,000 1 $10,000 from wsdot

bridge painting LS $652,500 1 $652,500 from wsdot

lighting at bridge LS $30,000 1 $30,000 assume 24 lights (2/steel member and 2 at signs; $1000/EA), $1500 power supply and $4500 

Subtotal $692,500 82.3%

Construction Subtotal $841,750

Mobilization 6.7%
Temporary Controls and Protection 5.9%

Site Demolition and Earthwork 0.0%
Storm Drainage 0.0%

Franchise Utilities 0.0%
Lighting 0.0%
Utilities 0.0%

Paving, Signage, and Striping 5.1%
Site Furnishings 0.0%

Landscaping 0.0%
Other Items 82.3%

100%

Appendix G: Anticipated Project Costs Supporting Documentation
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Appendix G: Anticipated Project Costs Supporting Documentation

Tolt Avenue Corridor Plan - Final Action Plan Unit Costs
Unit List for Developing Estimate of Probable Construction Costs
SvR # 11033; Updated: February 01, 2013
South Greenway
Station 11+00 to Station 45+50; Project length = 3450 LF
(East side is total project length)
(West side includes road and west side landscape from Station 12+00 to Station 22+00; length = 1200 lf)

Item Unit Engineer 
Unit Price

Quantity Total Item 
Cost

Notes on Quantities

Mobilization LS 7% $171,000 6.6%

Temporary Controls and Protection
TESC SY $0.50 90500 $45,250 east - (Sta 11+00 to 12+00 and 22+00 to 45+50) x 21'; both - (Sta 12+00 to 22+

Traffic Control LF $30 2600 $78,000 length of full road plus 1/3 length of greenway

Tree and Vegetation Protection LF $1 4650 $4,650 both - total length of project and west side for road limits

Subtotal $127,900 4.9%
Site Demolition and Earthwork
Clearing, Grubbing & Haul SF $0.50 32000 $16,000 east - assume only at add'l 20' r/w at 850 LF; west - 5' wide; ~9,000 SF for invas

Remove Tree EA $1,000 0 $0 street view shows none

Remove concrete sidewalk SY $22 1300 $28,600 east - 2330 length x 5' typical width; west - none

Remove asphalt pavement SY $22 8400 $184,800 east - project length x 20' typical width (incl. area for new patch/regrade at curb)

Remove curb LF $10 2100 $21,000 east - assume 60% project length; west - none

Excavation & Haul Off CY $30 0 $0 not required; addressed by demo

Remove/Abandon Drainage Structure EA $500 14 $7,000 east - assume 1 per 250 feet; west - assume none

Subtotal $257,400 9.9%
Storm Drainage
Storm Drain Maintenance Hole EA $3,500 4 $14,000 east - assume 1 per 1000 feet; west - none

Storm Drain Catch Basin EA $2,500 24 $60,000 both - assume 1 per 200 feet

12" Diam. Storm Drain LF $80 1725 $138,000 east - assume 50% of project length; west none

Cleanout EA $800 0 $0 assume none

Bioretention Swale/Planter Area SF $12 0 $0 addressed in landscape areas

Silva Cell Street Tree EA $10,000 0 $0 none

Infiltration Trench LF $100 280 $28,000 both - assume 20 LF per block/350 LF (based on previous Tolt Ave project)

Subtotal $240,000 9.2%
Franchise Utilities
Power/Franchise Undergrounding LF $425 1190 $505,750 east only - Station 36+00 to 45+00; Myrtle E 140 LF; Eugene E 150 LF; PSE es

Reconnect Power/Franchise Services EA $2,000 9 $18,000 east only - assume 1 per parcel

Relocate Utility Pole EA $0 11 $0 approx. from CAD layout in conflict with improvements (east - 4; west - 7)

Subtotal $523,750 20.1%
Lighting
Street Light and Pole EA $9,000 2 $18,000 per concept plan

Pedsetrian Light and Pole EA $8,500 3 $25,500 per concept plan

Pedestrian Light EA $2,000 2 $4,000 per concept plan

Bollard Light EA $500 20 $10,000 per concept plan

Subtotal $57,500 2.2%
Utilities
Adjust existing structure to grade EA $750 12 $9,000 both - assume 1 per 400 LF

Adjust existing water meter to grade EA $500 21 $10,500 both - assume 1 per parcel

Remove and Reinstall Fire Hydrant EA $6,000 8 $48,000 assumption based on maps street view

Subtotal $67,500 2.6%
Paving, Signage, and Striping
Asphalt Concrete Pavement, 6" over 6" SY $65 4700 $305,500 east - assume 8' path adjacent to all curb; west - assume 12' lane width

Cement Concrete Pavement, 12" over 6" SY $90 0 $0 none

Curb/Curb and Gutter LF $25 4450 $111,250 east - 3450; west - 1000 (approx. from CAD layout)

Concrete Driveway EA $2,000 18 $36,000 approx. from CAD layout

Curb Ramp EA $2,500 14 $35,000 approx. from CAD layout

Asphalt Pathway LF $45 2800 $126,000 approx. from CAD layout

Concrete Sidewalk SY $40 700 $28,000 east - 6 corners at 400 SF each; Eug to Ent 350' at 12' wide; west - none

Striping LF $3 3450 $10,350 Project length from above

Signage Each $400 35 $14,000 both - assumes 1 per 100 LF of project length

Wayfinding LS $26,000 1 $26,000 provided by Makers

Subtotal $692,100 26.6%
Site Furnishings
Bicycle Rack Each $250 23 $5,750 east - assumes 1 per 200 LF of project length to street grid (Sta 10+50 to Sta 32

Bench Each $500 19 $9,500 east - assumes 1 per 200 LF of project length to street grid (Sta 10+50 to Sta 32

Trash/Recycling Receptacle LF $250 19 $4,750 assume same locations as benches

Subtotal $20,000 0.8%
Landscaping east  28,000 - assume 90% length x 5' width (11+50 to 13+00, 21+50 to 44+50)

Landscape areas, seeded SF $0.50 0 $0 Assume 3/5 of total landscape area

Landscape areas, planted SF $7.00 36200 $253,400 Assume 4/5 of total landscape area + 9,000 for invasives area cleared

Landscape areas, stormwater SF $9.50 6800 $64,600 Assume 1/5 of total landscape area

Street Tree - small Each $300 0 $0 approx. from CAD layout

Street Tree - large Each $350 67 $23,450 approx. from CAD layout

Irrigation SF $1.75 43000 $75,250 landscape (planted and stormwater) areas

Subtotal $416,700 16.0%
Other Items
Culvert Crossing Allow $1 5000 $5,000
Water Main at Culvert Crossing LF $100 30 $3,000
Comsolidate overhead utilities to west side LF $0 1200 $0 assume cost covered by Utility Provider; Sta 20+00 to Sta 32+00

Regrading and paving allowance at school Allow $20,000 1 $20,000

Subtotal $28,000 1.1%

Construction Subtotal $2,601,850

Mobilization 6.6%
Temporary Controls and Protection 4.9%

Site Demolition and Earthwork 9.9%
Storm Drainage 9.2%

Franchise Utilities 20.1%
Lighting 2.2%
Utilities 2.6%

Paving, Signage, and Striping 26.6%
Site Furnishings 0.8%

Landscaping 16.0%
Other Items 1.1%

100%
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Appendix G: Anticipated Project Costs Supporting Documentation

Tolt Avenue Corridor Plan - Final Action Plan Unit Costs
Unit List for Developing Estimate of Probable Construction Costs
SvR # 11033; Updated: February 01, 2013
South Entry at Core
Station 22+00 to Station 41+00; Project length = 1900 LF

Item Unit Engineer 
Unit Price

Quantity Total Item 
Cost

Notes on Quantities

Mobilization LS 7% $48,000 6.6%

Temporary Controls and Protection
TESC SY $1 9000 $9,000 length of project x 43'

Traffic Control LF $20 4100 $82,000 project specific cost

Tree and Vegetation Protection LF $5 1900 $9,500 project specific cost; length of project

Subtotal $100,500 13.8%
Site Demolition and Earthwork
Clearing, Grubbing & Haul SF $0.50 9500 $4,750 assume 5' for length of project

Remove Tree EA $1,000 6 $6,000 assumption based on maps street view

Remove concrete sidewalk SY $22 1000 $22,000 8' typical width from Station 30+00 to 41+00

Remove asphalt pavement SY $22 1300 $28,600 assume average 6' width for project length

Remove curb LF $10 1100 $11,000 Station 30+00 to 41+00

Excavation & Haul Off CY $30 0 $0 assume not required; addressed by demo

Remove/Abandon Drainage Structure EA $500 8 $4,000 assume 1 per 250 feet

Subtotal $76,350 10.5%
Storm Drainage
Storm Drain Maintenance Hole EA $3,500 2 $7,000 assume 1 per 1000 feet

Storm Drain Catch Basin EA $2,500 10 $25,000 assume 1 per 200 feet

12" Diam. Storm Drain LF $80 1500 $120,000 assume 80% of project length

Cleanout EA $800 12 $9,600 assume 2 per block/350 LF for GSI

Bioretention Swale/Planter Area SF $12 0 $0 addressed in landscape areas

Silva Cell Street Tree EA $10,000 0 $0 assume none

Infiltration Trench LF $100 120 $12,000 assume 20 LF per block/350 LF (based on previous Tolt Ave project)

Subtotal $173,600 23.8%
Franchise Utilities
Power/Franchise Undergrounding LF $425 0 $0 assume none

Reconnect Power/Franchise Services EA $2,000 0 $0 assume none

Relocate Utility Pole EA $0 9 $0 approx. from CAD layout

Subtotal $0 0.0%
Lighting
Street Light and Pole EA $9,000 0 $0 assume all lighting on east side

Pedsetrian Light and Pole EA $8,500 0 $0 assume all lighting on east side

Pedestrian Light EA $2,000 0 $0 assume all lighting on east side

Bollard Light EA $500 0 $0 assume all lighting on east side

Subtotal $0 0.0%
Utilities
Adjust existing structure to grade EA $750 19 $14,250 assume 1 per 100 LF

Adjust existing water meter to grade EA $500 9 $4,500 assume 1 per parcel

Remove and Reinstall Fire Hydrant EA $6,000 1 $6,000 assumption based on maps street view

Subtotal $24,750 3.4%
Paving, Signage, and Striping
Asphalt Concrete Pavement, 6" over 6" SY $65 1200 $78,000 Assume 5' path adjacent to all curb

Cement Concrete Pavement, 12" over 6" SY $90 0 $0 assume none

Curb/Curb and Gutter LF $25 2200 $55,000 approx. from CAD layout

Concrete Driveway EA $2,000 11 $22,000 approx. from CAD layout

Curb Ramp EA $2,500 7 $17,500 based on assumed crossing locations

Asphalt Pathway LF $45 0 $0 assume none

Concrete Sidewalk SY $40 1350 $54,000 1800' (Tree Farm to shop/gas) at 6' wide; 3 corners at 400 SF each

Striping LF $3 1900 $5,700 Project length from above

Signage Each $400 19 $7,600 Assumes 1 per 100 LF of project length

Wayfinding LS $12,500 1 $12,500 provided by Makers

Subtotal $252,300 34.6%
Site Furnishings
Bicycle Rack Each $250 8 $2,000 Assumes 1 per 200 LF of project length

Bench Each $500 6 $3,000 Assumes 1 per 200 LF of project length

Trash/Recycling Receptacle LF $250 6 $1,500 Assumes 1 per 200 LF of project length

Subtotal $6,500 0.9%
Landscaping 9,500 SF; Assume 5' wide x project length

Landscape areas, seeded SF $0.50 5700 $2,850 Assume 3/5 of total landscape area

Landscape areas, planted SF $7.00 1900 $13,300 Assume 1/5 of total landscape area

Landscape areas, stormwater SF $9.50 1900 $18,050 Assume 1/5 of total landscape area

Street Tree - small Each $300 10 $3,000 Assumes 1 per 200 LF of project length

Street Tree - large Each $350 10 $3,500 Assumes 1 per 200 LF of project length

Irrigation SF $1.75 3800 $6,650 landscape (planted and stormwater) areas

Subtotal $47,350 6.5%
Other Items

Subtotal $0 0.0%

Construction Subtotal $729,350

Mobilization 6.6%
Temporary Controls and Protection 13.8%

Site Demolition and Earthwork 10.5%
Storm Drainage 23.8%

Franchise Utilities 0.0%
Lighting 0.0%
Utilities 3.4%

Paving, Signage, and Striping 34.6%
Site Furnishings 0.9%

Landscaping 6.5%
Other Items 0.0%

100%
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Appendix G: Anticipated Project Costs Supporting Documentation

Tolt Avenue Corridor Plan - Final Action Plan Unit Costs
Unit List for Developing Estimate of Probable Construction Costs
SvR # 11033; Updated: February 01, 2013
Central Business District
Station 41+00 to Station 54+50; Project Length = 1350; Project Area = 74,000 SF
  Eugene to Entwistle (41+00 to 45+25); 425 LF and 17,000 SF
  Entwistle to Bird (45+25 to 48+30); 305 LF and 21,350 SF
  Bird to Commerical (48+30 to 51+25); 295 LF and 20,650 SF
  Commerical to Rutherford (51+25 to 54+50); 325 LF and 14,950 SF

Item Unit Engineer 
Unit Price

Quantity Total Item 
Cost

Notes on Quantities

Mobilization LS 7% $198,000 6.5%

Temporary Controls and Protection
TESC Allow $25,000 1 $25,000 project specific

Traffic Control Allow $200,000 1 $200,000 assume $50,000/block

Tree and Vegetation Protection LF $1.00 1350 $1,350 length of project

Subtotal $226,350 7.5%
Site Demolition and Earthwork
Clearing, Grubbing & Haul SF $0.50 0 $0 assume covered by demo

Remove Tree EA $1,000 7 $7,000 street view shows none

Remove concrete sidewalk SY $22 2200 $48,400 7'x425' (E-E); 2x11'x305 (E-B);  2x11'x295 (B-C);  11'x325 (C-R)

Remove asphalt pavement SY $22 5750 $126,500 assume 6" removal; 31'x425' (E-E); 48'x305 (E-B);  48'x295 (B-C);  30'x325 (C-

Remove curb LF $10 2050 $20,500 1x425' (E-E); 2x305 (E-B);  2x295 (B-C);  1x325 (C-R)  + 5% of total

Excavation & Haul Off CY $30 4675 $140,250 (assume demo is 6") assume 12" over pavement area

Remove/Abandon Drainage Structure EA $500 12 $6,000 assume 1 per 250 feet/side

Subtotal $348,650 11.5%
Storm Drainage
Storm Drain Maintenance Hole EA $3,500 4 $14,000 assume 1 per block

Storm Drain Catch Basin EA $2,500 17 $42,500 assume intersection leg where existing cannot be preseved and 1 midblock

12" Diam. Storm Drain LF $80 1350 $108,000 assume 100% of project length split between both sides

Cleanout EA $800 16 $12,800 2 per side of block

Bioretention Swale/Planter Area SF $12 0 $0 addressed in landscape areas

Silva Cell Street Tree EA $10,000 4 $40,000 each corner at bird street; doubles as infiltration trench

Infiltration Trench LF $100 160 $16,000 assume 8 other locations at 20 LF/location

Subtotal $233,300 7.7%
Franchise Utilities
Power/Franchise Undergrounding LF $425 1540 $654,500 Entistle to Commerical incl. intersections (45+00 to 51+50); Entwistle SW 125 L

Reconnect Power/Franchise Services EA $2,000 15 $30,000
Relocate Utility Pole EA $0 0 $0 assume all underground

Subtotal $684,500 22.6%
Lighting
Street Light and Pole EA $9,000 3 $27,000 assume 1 per 100 linear feet (E-C)

Pedsetrian Light and Pole EA $8,500 25 $212,500 0

Pedestrian Light EA $2,000 3 $6,000 0

Bollard Light EA $500 0 $0 assume 1 per 100 linear feet/side of street in commercial core

Subtotal $245,500 8.1%
Utilities
Adjust existing structure to grade EA $750 4 $3,000 Assume 1 SSMH per block

Adjust existing water meter to grade EA $500 21 $10,500 Same as power franchise plus west side outside center

Remove and Reinstall Fire Hydrant EA $6,000 2 $12,000 assume 1 per block

Subtotal $25,500 0.8%
Paving, Signage, and Striping
Asphalt Concrete Pavement, 6" over 6" SY $65 525 $34,125 assume 75 SY/match existing road; 7 locations

Cement Concrete Pavement, 12" over 6" SY $90 5900 $531,000 approx. from CAD layout

Curb/Curb and Gutter LF $25 2950 $73,750 approx. from CAD layout

Concrete Driveway EA $2,000 5 $10,000 existing locations (incl. 3 at shop/gas)

Curb Ramp EA $2,500 25 $62,500 2 per corner

Asphalt Pathway LF $45 0 $0 based on plan area

Concrete Sidewalk SY $40 3200 $128,000 8.5'x380' (E-E); 2x14.5'x225 (E-B);  2x14.5'x230 (B-C);  10'x240 (C-R); 12 corne

Striping LF $3 1350 $4,050 Project length from above

Signage Each $400 38 $15,200 Assumes 2 per 100 LF/side of street of project length

Wayfinding LS $19,000 1 $19,000 provided by Makers

Subtotal $877,625 29.0%
Site Furnishings
Bicycle Rack Each $250 24 $6,000 assume 6 per block

Bench Each $500 24 $12,000 per concept plan

Trash/Recycling Receptacle LF $250 24 $6,000 per concept plan

Subtotal $24,000 0.8%
Landscaping 1200 (E-E); 1750 (E-B);  1250 (B-C);  2700 (C-R)

Landscape areas, seeded SF $0.50 $0
Landscape areas, planted SF $7.00 3500 $24,500 Assume 1/2 of total landscape area

Landscape areas, stormwater SF $9.50 3500 $33,250 Assume 1/2 of total landscape area

Street Tree - small Each $300 0 $0 per concept plan

Street Tree - large Each $350 23 $8,050 per concept plan

Irrigation SF $1.75 7000 $12,250 landscape (planted and stormwater) areas

Subtotal $78,050 2.6%
Other Items
Demo existing concrete pavement Allow $75,000 1 $75,000 assume Entwistle to Commercial for 28' width (2 lanes); WSDOT did not confirm

Covered bike stations Each $5,000 2 $10,000 landing pad

Subtotal $85,000 2.8%

Construction Subtotal $3,026,475

Mobilization 6.5%
Temporary Controls and Protection 7.5%

Site Demolition and Earthwork 11.5%
Storm Drainage 7.7%

Franchise Utilities 22.6%
Lighting 8.1%
Utilities 0.8%

Paving, Signage, and Striping 29.0%
Site Furnishings 0.8%

Landscaping 2.6%
Other Items 3%

100%
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Appendix G: Anticipated Project Costs Supporting Documentation

Tolt Avenue Corridor Plan - Final Action Plan Unit Costs
Unit List for Developing Estimate of Probable Construction Costs
SvR # 11033; Updated: February 01, 2013
Bird Street
Project Area = 28,500 SF
  Area is r/w extending west through alley and east through parking to edge of travel lane.

Item Unit Engineer 
Unit Price

Quantity Total Item 
Cost

Notes on Quantities

Mobilization LS 7% $53,000 6.6%

Temporary Controls and Protection
TESC Allow $28,500 1 $28,500 project specific

Traffic Control Allow $20,000 1 $20,000 assume $50,000/block

Tree and Vegetation Protection Allow $5,000.00 1 $5,000 assumes 10 trees

Subtotal $53,500 6.7%
Site Demolition and Earthwork
Clearing, Grubbing & Haul SF $0.50 0 $0 15' wide Sta 59+00 to 73+00

Remove Tree EA $1,000 0 $0 street view shows none

Remove concrete sidewalk SY $22 530 $11,660 assume 5' walks both sides (1/6 total area)

Remove asphalt pavement SY $22 2640 $58,080 assume 5/6 total area (less sidewalk removal)

Remove curb LF $10 700 $7,000 west is 150' length, east is 315' length - ~75% on each side

Excavation & Haul Off CY $30 3170 $95,100 (assume demo is 6") assume 12" over pavement area

Remove/Abandon Drainage Structure EA $500 4 $2,000 assume one each side of street for each side of tolt

Subtotal $173,840 21.6%
Storm Drainage
Storm Drain Maintenance Hole EA $3,500 0 $0 assume 1 per block

Storm Drain Catch Basin EA $2,500 4 $10,000 assume 2 per side of Tolt Avenue

12" Diam. Storm Drain LF $80 465 $37,200 assume 100% of project length split between both sides

Cleanout EA $800 8 $6,400 assume 4 per side of Tolt Avenue

Bioretention Swale/Planter Area SF $12 0 $0 covered in landscape areas

Silva Cell Street Tree EA $10,000 0 $0 each corner at bird street; doubles as infiltration trench

Infiltration Trench LF $100 50 $5,000 assume 25' per per side of Tolt Avenue

Subtotal $58,600 7.3%
Franchise Utilities
Power/Franchise Undergrounding LF $425 0 $0 included in CBD project

Reconnect Power/Franchise Services EA $2,000 0 $0 included in CBD project

Relocate Utility Pole EA $0 0 $0 included in CBD project

Subtotal $0 0.0%
Lighting
Street Light and Pole EA $9,000 0 $0 assume none

Pedsetrian Light and Pole EA $8,500 12 $102,000 assume 6 per side of Tolt Avenue

Pedestrian Light EA $2,000 0 $0
Bollard Light EA $500 0 $0 assume none

Subtotal $102,000 12.7%
Utilities
Adjust existing structure to grade EA $750 0 $0 assume no utilities work

Adjust existing water meter to grade EA $500 0 $0 assume no utilities work

Remove and Reinstall Fire Hydrant EA $6,000 0 $0 assume no utilities work

Subtotal $0 0.0%
Paving, Signage, and Striping
Asphalt Concrete Pavement, 6" over 6" SY $65 0 $0 all concrete

Cement Concrete Pavement, 12" over 6" SY $100 3170 $317,000
assume 75 % of area is vehicular loaded (~8' walks each side); 
unit cost increase by $10 for specialty finish/coloring

Curb/Curb and Gutter LF $25 0 $0 assume none for curbless street

Concrete Driveway EA $2,000 0 $0 assume alley entrances covered in pavement areas

Curb Ramp EA $2,500 0 $0 assume none for curbless street

Asphalt Pathway LF $45 0 $0 none

Concrete Sidewalk SY $40 0 $0 assume all pavement is vehicular loaded

Striping Allow $3,000 1 $3,000 for angled parking

Signage Each $400 12 $4,800 assume 6 per side of Tolt Avenue

Wayfinding LS $0 0 $0 no additional wayfinding in this project

Subtotal $324,800 40.4%
Site Furnishings
Bicycle Rack Each $250 8 $2,000 assume 4 per side of Tolt Avenue

Bench Each $500 8 $4,000 assume 4 per side of Tolt Avenue

Trash/Recycling Receptacle LF $250 8 $2,000 assume 4 per side of Tolt Avenue

Subtotal $8,000 1.0%
Landscaping assume 10% of total area

Landscape areas, seeded SF $0.50 0 $0
Landscape areas, planted SF $7.00 3000 $21,000 Assume 1/2 of total landscape area

Landscape areas, stormwater SF $9.50 0 $0 assume alley pavement section, so limited use for GSI

Street Tree - small Each $300 0 $0 asume all are large

Street Tree - large Each $350 12 $4,200 assume 6 per side of Tolt Avenue

Irrigation SF $1.75 3000 $5,250 landscape (planted and stormwater) areas

Subtotal $30,450 3.8%
Other Items

Subtotal $0 0.0%

Construction Subtotal $804,190

Mobilization 6.6%
Temporary Controls and Protection 6.7%

Site Demolition and Earthwork 21.6%
Storm Drainage 7.3%

Franchise Utilities 0.0%
Lighting 12.7%
Utilities 0.0%

Paving, Signage, and Striping 40.4%
Site Furnishings 1.0%

Landscaping 3.8%
Other Items 0%

100.0%
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Appendix G: Anticipated Project Costs Supporting Documentation

Tolt Avenue Corridor Plan - Final Action Plan Unit Costs
Unit List for Developing Estimate of Probable Construction Costs
SvR # 11033; Updated: February 01, 2013
North Greenway
Station 51+00 to Station 73+00; Project length = 2200 LF

Item Unit Engineer 
Unit Price

Quantity Total Item 
Cost

Notes on Quantities

Mobilization LS 7% $92,000 6.6%

Temporary Controls and Protection
TESC SY $1 7000 $7,000 length of project x 27'

Traffic Control LF $30 2200 $66,000 length of project

Tree and Vegetation Protection LF $1 2200 $2,200 length of project

Subtotal $75,200 5.4%
Site Demolition and Earthwork
Clearing, Grubbing & Haul SF $0.50 21000 $10,500 15' wide Sta 59+00 to 73+00

Remove Tree EA $1,000 15 $15,000 street view shows none

Remove concrete sidewalk SY $22 375 $8,250 51+50 to 57+00 times 6' typical width

Remove asphalt pavement SY $22 1700 $37,400 51+50 to 61+50 times 15' typical width (incl. area for new patch at curb)

Remove curb LF $10 1000 $10,000 51+50 to 61+50

Excavation & Haul Off CY $30 0 $0 not required; addressed by demo

Remove/Abandon Drainage Structure EA $500 9 $4,500 assume 1 per 250 feet

Subtotal $85,650 6.1%
Storm Drainage
Storm Drain Maintenance Hole EA $3,500 3 $10,500 assume 1 per 1000 feet

Storm Drain Catch Basin EA $2,500 11 $27,500 assume 1 per 200 feet

12" Diam. Storm Drain LF $80 1800 $144,000 assume 80% of project length

Cleanout EA $800 0 $0
Bioretention Swale/Planter Area SF $12 0 $0 addressed in landscape areas

Silva Cell Street Tree EA $10,000 0 $0
Infiltration Trench LF $100 140 $14,000 assume 20 LF per block/350 LF (based on previous Tolt Ave project)

Subtotal $196,000 14.1%
Franchise Utilities
Power/Franchise Undergrounding LF $475 890 $422,750 north side of Commercial  to north side of Morrison (51+00 to 58+50); Rutherfo

Reconnect Power/Franchise Services EA $2,000 4 $8,000 assume 1 per parcel

Relocate Utility Pole EA $0 6 $0 approx. from CAD layout

Subtotal $430,750 30.9%
Lighting
Street Light and Pole EA $9,000 2 $18,000
Pedsetrian Light and Pole EA $8,500 0 $0
Pedestrian Light EA $2,000 0 $0
Bollard Light EA $500 8 $4,000 per concept plan

Subtotal $22,000 1.6%
Utilities
Adjust existing structure to grade EA $750 0 $0
Adjust existing water meter to grade EA $500 5 $2,500 Assume 1 per parcel

Remove and Reinstall Fire Hydrant EA $6,000 3 $18,000 assume 1 per block

Subtotal $20,500 1.5%
Paving, Signage, and Striping
Asphalt Concrete Pavement, 6" over 6" SY $65 1400 $91,000 Assume 5' path adjacent to all curb, plus 8' along parking area

Cement Concrete Pavement, 12" over 6" SY $90 0 $0
Curb/Curb and Gutter LF $25 1950 $48,750 approx. from CAD layout

Concrete Driveway EA $2,000 6 $12,000 approx. from CAD layout

Curb Ramp EA $2,500 10 $25,000
Asphalt Pathway LF $45 2600 $117,000 based on plan area

Concrete Sidewalk SY $40 225 $9,000 5 corners at 400 SF each

Striping LF $3 2200 $6,600 Project length from above

Signage Each $400 22 $8,800 Assumes 1 per 100 LF of project length

Wayfinding LS $19,100 1 $19,100 provided by Makers

Subtotal $337,250 24.2%
Site Furnishings
Bicycle Rack Each $250 11 $2,750 Assumes 1 per 200 LF of project length

Bench Each $500 11 $5,500 Assumes 1 per 200 LF of project length

Trash/Recycling Receptacle LF $250 11 $2,750 Assumes 1 per 200 LF of project length

Subtotal $11,000 0.8%
Landscaping 11,000 SF; Assume total landscaping area is average 5' wide along project len

Landscape areas, seeded SF $0.50 0 $0
Landscape areas, planted SF $7.00 8800 $61,600 Assume 4/5 of total landscape area

Landscape areas, stormwater SF $9.50 2200 $20,900 Assume 1/5 of total landscape area

Street Tree - small Each $300 0 $0
Street Tree - large Each $350 11 $3,850 per concept plan

Irrigation SF $1.75 11000 $19,250 landscape (planted and stormwater) areas

Subtotal $105,600 7.6%
Other Items
relocate fence at cemetary LF $50 380 $19,000 parcel length plus 10' each side into parcel

Subtotal $19,000 1.4%

Construction Subtotal $1,394,950

Mobilization 6.6%
Temporary Controls and Protection 5.4%

Site Demolition and Earthwork 6.1%
Storm Drainage 14.1%

Franchise Utilities 30.9%
Lighting 1.6%
Utilities 1.5%

Paving, Signage, and Striping 24.2%
Site Furnishings 0.8%

Landscaping 7.6%
Other Items 1.4%

100%
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Appendix G: Anticipated Project Costs Supporting Documentation

Tolt Avenue Corridor Plan - Final Action Plan Unit Costs
Unit List for Developing Estimate of Probable Construction Costs
SvR # 11033; Updated: February 01, 2013
North Entry
Station 54+50 to Station 73+25; Project length = 1875 LF

Item Unit Engineer 
Unit Price

Quantity Total Item 
Cost

Notes on Quantities

Mobilization LS 7% $76,000 6.5%

Temporary Controls and Protection
TESC SY $1 10700 $10,700 54+50 to 62+00 x 50'; 62+00 to 68+00 x 56'; 68+00 to 73+25 x 48'

Traffic Control LF $60 1875 $112,500 project specific cost; length of project

Tree and Vegetation Protection LF $4 1875 $7,500 project specific cost; length of project

Subtotal $130,700 11.3%
Site Demolition and Earthwork
Clearing, Grubbing & Haul SF $0.50 26250 $13,125 65+00 to 71+00 assume 15' west side; 61+50 to 73+00 assume 15' east side

Remove Tree EA $1,000 3 $3,000 assumption based on maps street view

Remove concrete sidewalk SY $22 175 $3,850 5' typical width from Station 54+50 to 57+50

Remove asphalt pavement SY $22 2200 $48,400 54+50 to 57+50 x 13' for curb and walk; 61+50 to 72+00 x 15' median 

Remove curb LF $10 1875 $18,750 length of project for west side

Excavation & Haul Off CY $30 300 $9,000 assume 1' over median area (8150 SF)

Remove/Abandon Drainage Structure EA $500 8 $4,000 assume 1 per 250 feet

Subtotal $100,125 8.6%
Storm Drainage
Storm Drain Maintenance Hole EA $3,500 2 $7,000 assume 1 per 1000 feet

Storm Drain Catch Basin EA $2,500 10 $25,000 assume 1 per 200 feet

12" Diam. Storm Drain LF $80 1500 $120,000 assume 80% of project length

Cleanout EA $800 2 $1,600 assume 2 per block/350 LF for GSI

Bioretention Swale/Planter Area SF $12 0 $0 covered in landscape areas

Silva Cell Street Tree EA $10,000 0 $0 assume none

Infiltration Trench LF $100 120 $12,000 assume 20 LF per block/350 LF (based on previous Tolt Ave project)

Subtotal $165,600 14.3%
Franchise Utilities
Power/Franchise Undergrounding LF $425 0 $0 assume none

Reconnect Power/Franchise Services EA $2,000 0 $0 assume none

Relocate Utility Pole EA $0 0 $0 approx. from CAD layout

Subtotal $0 0.0%
Lighting
Street Light and Pole EA $9,000 0 $0 assume all lighting on east side

Pedsetrian Light and Pole EA $8,500 0 $0 assume all lighting on east side

Pedestrian Light EA $2,000 0 $0 assume all lighting on east side

Bollard Light EA $500 0 $0 assume all lighting on east side

Subtotal $0 0.0%
Utilities
Adjust existing structure to grade EA $750 19 $14,250 assume 1 per 100 LF

Adjust existing water meter to grade EA $500 3 $1,500 assume 1 per parcel

Remove and Reinstall Fire Hydrant EA $6,000 0 $0 assumption based on maps street view

Subtotal $15,750 1.4%
Paving, Signage, and Striping
Asphalt Concrete Pavement, 6" over 6" SY $65 2500 $162,500 Assume 12' (one lane) Station 59+00 to 73+00, plus 4' along median (1500')

Cement Concrete Pavement, 12" over 6" SY $90 0 $0 assume none

Curb/Curb and Gutter LF $25 3150 $78,750 approx. from CAD layout

Concrete Driveway EA $2,000 2 $4,000 approx. from CAD layout

Curb Ramp EA $2,500 5 $12,500 based on assumed crossing locations

Asphalt Pathway LF $45 0 $0 assume none

Concrete Sidewalk SY $40 1450 $58,000 54+50 to 57+00 x 8'; 57+50 to 73+00 x 6'; 4 corners at 400 SF each

Striping LF $3 1875 $5,625 Project length from above

Signage Each $400 19 $7,600 Assumes 1 per 100 LF of project length

Wayfinding LS $22,500 1 $22,500 provided by Makers

Subtotal $351,475 30.3%
Site Furnishings
Bicycle Rack Each $250 10 $2,500 Assumes 1 per 200 LF of project length

Bench Each $500 10 $5,000 Assumes 1 per 200 LF of project length

Trash/Recycling Receptacle LF $250 10 $2,500 Assumes 1 per 200 LF of project length

Subtotal $10,000 0.9%
Landscaping 17,500 SF; Assume 5' wide x project length and median area (8125)

Landscape areas, seeded SF $0.50 3500 $1,750 Assume 1/5 of planting strip length

Landscape areas, planted SF $7.00 10500 $73,500 Assume 3/5 of planting strip length and median area

Landscape areas, stormwater SF $9.50 3500 $33,250 Assume 1/5 of planting strip length

Street Tree - small Each $300 0 $0 per concept plan

Street Tree - large Each $350 29 $10,150 per concept plan

Irrigation SF $1.75 14000 $24,500 landscape (planted and stormwater) areas

Subtotal $143,150 12.3%
Other Items
fill at existing drainage ditch CY $40 1250 $50,000 25 SF/LF from Station 59+50 to 73+00

vehicular guardrail at median for trees LF $60 1510 $90,600 curb length at median

retaining wall at south parcel south of farm SFF $20 750 $15,000 parcel length times 6' high

guardrail at parcel south of farm LF $100 125 $12,500 approx. parcel length

Subtotal $168,100 14.5%

Construction Subtotal $1,160,900

Mobilization 6.5%
Temporary Controls and Protection 11.3%

Site Demolition and Earthwork 8.6%
Storm Drainage 14.3%

Franchise Utilities 0.0%
Lighting 0.0%
Utilities 1.4%

Paving, Signage, and Striping 30.3%
Site Furnishings 0.9%

Landscaping 12.3%
Other Items 14.5%

100%
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Tolt Avenue Corridor Plan - Final Action Plan Unit Costs
Unit List for Developing Estimate of Probable Construction Costs
SvR # 11033; Updated: February 01, 2013
Walkway to NE 60th Street
Station 73+50 to 86+50; Project length = 1300 LF

Item Unit Engineer 
Unit Price

Quantity Total Item 
Cost

Notes on Quantities

Mobilization LS 7% $8,000 6.8%

Temporary Controls and Protection
TESC LS $5,000 1 $5,000 length of project x 20'

Traffic Control LF $10 1200 $12,000 project specific cost; length of project

Tree and Vegetation Protection LF $4 1200 $4,800 project specific cost; length of project

Subtotal $21,800 18.7%
Site Demolition and Earthwork
Clearing, Grubbing & Haul SF $1.00 19500 $19,500 assume 15' for length of project

Remove Tree EA $500 13 $6,500 assume 1 per 100 LF

Remove concrete sidewalk SY $22 0 $0 5' typical width from Station 30+00 to 41+00

Remove asphalt pavement SY $22 0 $0 assume average 10' width for project length (5' each side of road)

Remove curb LF $10 0 $0 Station 30+00 to 41+00

Excavation & Haul Off CY $30 240 $7,200 assume 5 SF/LF for drainage ditch/swale; walk area addressed by clearing and

Remove/Abandon Drainage Structure EA $500 0 $0 assume none

Subtotal $33,200 28.4%
Storm Drainage
Storm Drain Maintenance Hole EA $3,500 0 $0 assume 1 per 1000 feet

Storm Drain Catch Basin EA $2,500 0 $0 assume 1 per 200 feet

12" Diam. Storm Drain LF $80 0 $0 assume not required

Cleanout EA $800 0 $0 assume none

Bioretention Swale/Planter Area SF $12 0 $0 covered in landscape areas

Silva Cell Street Tree EA $10,000 0 $0 assume none

Infiltration Trench LF $100 0 $0 assume 20 LF per block/350 LF (based on previous Tolt Ave project)

Subtotal $0 0.0%
Franchise Utilities
Power/Franchise Undergrounding LF $425 0 $0 assume none

Reconnect Power/Franchise Services EA $2,000 0 $0 assume none

Relocate Utility Pole EA $0 0 $0 assume existing poles can be worked around

Subtotal $0 0.0%
Lighting
Street Light and Pole EA $9,000 0 $0
Pedsetrian Light and Pole EA $8,500 0 $0
Pedestrian Light EA $2,000 0 $0
Bollard Light EA $500 0 $0

Subtotal $0 0.0%
Utilities
Adjust existing structure to grade EA $750 0 $0 assume 1 per 100 LF

Adjust existing water meter to grade EA $500 0 $0 assume 1 per parcel

Remove and Reinstall Fire Hydrant EA $6,000 0 $0 assumption based on maps street view

Subtotal $0 0.0%
Paving, Signage, and Striping
Asphalt Concrete Pavement, 6" over 6" SY $65 0 $0 Assume 12' (one lane) for length

Cement Concrete Pavement, 12" over 6" SY $90 0 $0 Assume existing driveway surfacing is adequate to act as driveway at crossing 

Curb/Curb and Gutter LF $25 0 $0 approx. from CAD layout

Concrete Driveway EA $2,000 0 $0 approx. from CAD layout

Curb Ramp EA $2,500 2 $5,000 based on assumed crossing locations

Asphalt Pathway LF $25 1200 $30,000 Project length from above, half cost given width of walkway

Concrete Sidewalk SY $40 0 $0 assume asphalt pathway

Striping LF $3 0 $0 assume none

Signage Each $400 2 $800 assume one at each end

Wayfinding LS $0 0 $0 no wayfinding this project

Subtotal $35,800 30.7%
Site Furnishings
Bicycle Rack Each $250 0 $0 Assumes 1 per 200 LF of project length

Bench Each $500 0 $0 Assumes 1 per 200 LF of project length

Trash/Recycling Receptacle LF $250 0 $0 Assumes 1 per 200 LF of project length

Subtotal $0 0.0%
Landscaping 12,000 SF; Assume 10' wide x project length

Landscape areas, seeded SF $0.50 12000 $6,000 Assume all of total landscape area

Landscape areas, planted SF $7.00 0 $0
Landscape areas, stormwater SF $9.50 0 $0
Street Tree - small Each $300 0 $0 Assumes 1 per 200 LF of project length

Street Tree - large Each $350 0 $0 Assumes 1 per 200 LF of project length

Irrigation SF $1.75 0 $0 landscape (planted and stormwater) areas

Subtotal $6,000 5.1%
Other Items
relocate existing fence LF $20 600 $12,000 assume 4 parcels at 150 LF each

Subtotal $12,000 10.3%

Construction Subtotal $116,800

Mobilization 6.8%
Temporary Controls and Protection 18.7%

Site Demolition and Earthwork 28.4%
Storm Drainage 0.0%

Franchise Utilities 0.0%
Lighting 0.0%
Utilities 0.0%

Paving, Signage, and Striping 30.7%
Site Furnishings 0.0%

Landscaping 5.1%
Other Items 10.3%

100%
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